Message

From: Rykaczewski, Dave A. [Dave.Rykaczewski@wsp.com]

Sent: 3/5/2018 2:33:23 PM

To: Santos, Carmen {Santos.Carmen@epa.gov]; Russ.Cepko@cbs.com
Subject: RE: Former Westinghouse Facility - Compton, California

Attachments: Draft Cleanup Plan Approach - Former Westinghouse Apparatus Repair facility, Rancho Dominguez, CA

Carmen,

You may have missed the submittal on Friday because it came from me, not Russ. The email is attached if you misplaced
it.
Thanks,

Dave

Dave Rykaczewski, PE
Senior Technical Manager

Phone: +1 412 375 0282
Email: dave.rvkaczewski@wsp.com
Please note | have a new email address.

WSP USA

750 Holiday Drive

Suite 410

Pittsburgh, Pennsylvania 15220

WED.COm
WEP | Parsons Brinckerhoff is now WEP.

From: Santos, Carmen [mailto:Santos.Carmen@epa.gov]

Sent: Friday, March 02, 2018 10:35 PM

To: Russ.Cepko@chs.com; Rykaczewski, Dave A. <Dave.Rykaczewski@wsp.com>
Subject: FW: Former Westinghouse Facility - Compton, California

Hello Russ and Dave,

Based on the schedule that you proposed and I accepted, CBS was supposed to submit the draft PCB cleanup
approach on March 2, 2018. Please provide an update on the status of this deliverable.

Thank you for your courtesies.

Best,
Carmen

Cormen D. Santos
PCB Coordinator

USEPA Region 9 (LND-4-1)
Land Dhvision
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75 Hawthorae Street
San Francisco, CA 94103
Voice: 415.972.3360

7 Dr. Seuss

Before printing this message and/or attachments, think i it is pecessary.”

{This ¢-mail message, including any attachments, may contain non public, privileged, and/or confidential information solely intended
to be conveyed to the designated recipient(s). If you receive this e-mail message and are not an intended recipient, please delete this e-
mail message and its attachments immediately. The unauthorized use, dissemination, distribution, or reproduction of this ¢-mail and
its attachments is strictly prohibited by law.}

From: Santos, Carmen

Sent: Tuesday, February 20, 2018 1:45 PM

To: 'Rykaczewski, Dave A.' <Dave. Rvkacrewski@wsp.con>; Russ. Cepko@chs.com
Subject: Former Westinghouse Facility - Compton, California

Hello David and Russ,

Thank you for sending your proposed schedule to submit a PCB cleanup application for the former
Westinghouse facility warehouse building (Building). Your original February 15, 2018 email with the
proposed schedule is attached. T am accepting your schedule as proposed but would like that you add
some decision points and dates and times for conference calls to further explore any issues necessary to
continue moving the project toward completion. Please resubmit the schedule with those changes.
Except for the deliverable due on March 2, 2018, the current project schedule, as agreed to by CBS and
EPA, is included below as a preliminary schedule pending finalization based on the additions to the
schedule being requested in this email. Also attached, is my initial response to your February 15, 2018
email containing your proposed schedule to submit the final PCB cleanup application for the Building.

In addition to the above, I am clarifying based on our February 2, 2018 conversation, that the PCB
cleanup application is for Phase 1 of the project which only involves cleanup of PCBs in the Building
(except that we should also consider the idea of some soil sampling beneath the Building which is
addressed toward the end of this email). Phase 2 of the project would involve the cleanup of soils
contaminated with PCBs at the former Westinghouse facility.

Preliminary Schedule for PCB Cleanup Application, Former Westinghouse Facility — PCB

Cleanup of Warehouse Building

o Draft Cleanup Plan approach ~ March 2, 2018
e Draft Cleanup Plan application May 18, 2018
e Final Cleanup Plan application June 22,2018

In the spirit of PCB FAST, I recommend that we have biweekly calls (or at other frequency that you
would wish to propose for my consideration) to check in on the progress of the project to explore any
aspects of the cleanup approach that may benefit from further discussion or clarification. Also, I feel
that it would be beneficial for us to have a call on the draft PCB cleanup approach document after I
receive it on March 2, 2018 and have time to review it.

Below, I provide a summary of the preliminary agreements that we reached on February 2, 2018 on the
approach to clean up PCBs inside the Building. I understood this preliminary agreement will be used by
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CBS to develop the draft PCB cleanup approach for the interior of the Building that is due on March 2,
2018.

CBS/EPA Prelimingry Agreements - PCB Cleanun Approaeh Former Westinshouse
Building

As discussed with CBS and WSP on February 2, 2018, the general preliminary approach for cleanup of
the building interior involves:

1. Subdividing the Building into four (4) quadrants which may be considered as “decision units”
Data evaluation and ProUCL calculations to determine where remediation is necessary, spatial
distribution of the data will also be considered

3. Industrial/commercial cleanup level = 9.4 ppm total PCBs

4. Two pits within the Building will be capped to four (4) feet below current concrete floor
surface. Highest PCB contamination is in these areas.

5. Steel plates will be installed on pit walls to prevent direct contact with PCBs on those walls and
trucks from scraping the wall surfaces. 1 asked three options be presented and evaluated: 1)
install steel plates only, (2) encapsulate the walls and install steel plates, and (3) encapsulation
only

6. Concrete floors will not be encapsulated. If remediation is determined to be necessary based
on a comparison of the 95%UCL (calculated via ProUCL) to the cleanup level, the portions of
the concrete floor needing remediation would be removed and replaced with new concrete.

7. According to CBS, most current indoor air sampling shows no issues with PCBs

Although not discussed on February 2, 2018, I would like to explore with you during our next call the
possibility of sampling the soils beneath the Building when and if portions of the concrete floor are
removed and before the concrete in those portions of the floor is replaced.

Please call me if you have any questions concerning this email.

Thank you for your courtesies. I look forward to continue assisting you on PCB matters related to this
project.

Best,
Carmen

Covrmen D. Santos

PCB Coordinator

USEPA Region 9 (LND-4-1)
Land Division

75 Hawthorne Street

San Francisco, CA 94103
Voice: 4159723360

77 Dr. Seuss

Before printing this message and/or attachments, think if # is necessary,.”

{This e-mail message, including any attachments, may contain non public, privileged, and/or confidential information solely
intended to be conveved to. the designated recipient(s). If you receive this ¢-mail message and are not an intended recipient,
please delete this e-mail message and its attachments immediately. The unauthorized use, dissemination, distribution, or
reproduction of this e-mail and its attachments is strictly prohibited by law.}
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